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ESTIMATE RUN 09/09/2004

ESTIMATE SUMMARY 12:53:35

CONTID: C14709 ESTIMATE NO: 0003 PROG 2002

PCN: 14709-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 257: US 34 to Milliken PERCENT TIME:

PROJECT NO: STA 2571-008

SH 257: US 34 to Milliken

NAME OF ROAD: 257A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 09/09/2004 DATE TIME STARTED 06/07/2004

1707 COLE BOULEVARD SUITE 100 DATE LET 04/15/2004 DATE WORK BEGAN

DATE AWARDED 04/21/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED

GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 06/07/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,475,346.79 PARTICIPATING $ $ 431,197.37

AWARD PROJECT AMT: 1,138,186.32 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,951.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

57.0 TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

65.37%

510,889.20

431,197.37

431,197.37

426,245.59

$

$

$

$

964,457.59

0.00

964,457.59

0.00

964,457.59

-10,451.59

0.00

954,006.00

0.00

AMOUNT DUE 954,006.00 426,245.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 426,245.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14709-BID ESTIMATE RUN 09/09/2004

PROJECT: STA 2571-008 ESTIMATE NO: 0003 12:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF PIPE 1.000 1.000

EACH 0.000 0.00

840.00000 1.000 840.00

202-00033

0010 REMOVAL OF DELINEATOR 150.000 0.000

EACH 150.000 1,248.00

8.32000 150.000 1,248.00

202-00090

0015 REMOVAL OF CURB 3,010.000 1,925.000

LF 0.000 0.00

2.00000 1,925.000 3,850.00

202-00201

0020 *REMOVAL OF ASPHALT MAT (PLANING) 5,320.000 5,320.000

SY 0.000 0.00

2.30000 5,320.000 12,236.00

202-00240

0025 *REMOVAL OF BRIDGE RAILING 575.000 0.000

LF 75.000 495.00

6.60000 75.000 495.00

202-00425

0030 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 4.000

L S 0.000 0.00

5,000.00000 4.000 20,000.00

202-00495

0035 *REMOVAL OF GUARDRAIL TYPE 3 440.000 0.000

LF 0.000 0.00

2.20000 0.000 0.00

202-01130

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 795.000 795.000

CY 0.000 0.00

22.00000 795.000 17,490.00

203-00060

0045 BLADING 40.000 0.000

HOUR 13.000 975.00

75.00000 13.000 975.00

203-01500

0050 *EROSION BALES 30.000 0.000

EACH 0.000 0.00

9.90000 0.000 0.00

208-00010

0055 *SILT FENCE 30.000 30.000

LF 0.000 0.00

3.12000 30.000 93.60

208-00020
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PCN: 14709-BID ESTIMATE RUN 09/09/2004

PROJECT: STA 2571-008 ESTIMATE NO: 0003 12:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00070

0065 RESET MAILBOX STRUCTURE (TYPE 1) 8.000 0.000

EACH 0.000 0.00

156.00000 0.000 0.00

210-00011

0070 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

78.00000 0.000 0.00

210-00810

0075 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

104.00000 0.000 0.00

210-00815

0080 *SEEDING (NATIVE) 1.500 0.000

ACRE 0.000 0.00

307.00000 0.000 0.00

212-00006

0085 *SOIL PREPARATION (SPECIAL) 1.500 0.000

ACRE 0.000 0.00

2,965.00000 0.000 0.00

212-00047

0090 *MULCHING (WEED FREE HAY) 1.500 0.000

ACRE 0.000 0.00

312.00000 0.000 0.00

213-00002

0095 *MULCH TACKIFIER 300.000 0.000

LB 0.000 0.00

2.00000 0.000 0.00

213-00061

0100 *AGGREGATE BASE COURSE (CLASS 6) 691.590 691.590

TON 0.000 0.00

17.00000 691.590 11,757.03

304-06000

0105 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,454.000 0.000

TON 1,627.710 20,020.83

12.30000 1,627.710 20,020.83

304-06009

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 165.340 165.340

TON 0.000 0.00

112.50000 165.340 18,600.75

403-00720
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PCN: 14709-BID ESTIMATE RUN 09/09/2004

PROJECT: STA 2571-008 ESTIMATE NO: 0003 12:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 8,533.930 8,533.930

TON 0.000 0.00

25.90000 8,533.930 221,028.79

403-33721

0120 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 15,876.000 3,917.200

TON 9,487.940 289,382.17

30.50000 13,405.140 408,856.77

403-33751

0125 *RIPRAP (9 INCH) 8.000 8.000

CY 0.000 0.00

95.00000 8.000 760.00

506-00209

0130 *WATERPROOFING (MEMBRANE) 997.000 997.000

SY 0.000 0.00

11.15000 997.000 11,116.55

515-00120

0135 *BRIDGE EXPANSION DEVICE (0-2 INCH) 127.000 0.000

LF 127.000 15,875.00

125.00000 127.000 15,875.00

518-01002

0140 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 55.000 55.000

LF 0.000 0.00

100.00000 55.000 5,500.00

603-02360

0145 *45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

1,040.00000 2.000 2,080.00

603-05136

0150 *12 INCH CORRUGATED STEEL PIPE 182.000 182.000

LF 0.000 0.00

36.50000 182.000 6,643.00

603-10120

0155 *18 INCH CORRUGATED STEEL PIPE 40.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

603-10180

0160 *18 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

603-30018

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 0.000

LF 312.000 5,569.20

17.85000 312.000 5,569.20

606-00301
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PCN: 14709-BID ESTIMATE RUN 09/09/2004
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *GUARDRAIL TYPE 3 (SPECIAL) 112.000 0.000

LF 44.000 1,171.28

26.62000 44.000 1,171.28

606-00305

0175 *TRANSITION TYPE 3G 12.000 0.000

EACH 5.000 4,570.00

914.00000 5.000 4,570.00

606-01370

0180 *TRANSITION TYPE 3J 5.000 0.000

EACH 1.000 533.00

533.00000 1.000 533.00

606-01385

0185 *END ANCHORAGE TYPE 3K 9.000 0.000

EACH 7.000 5,642.00

806.00000 7.000 5,642.00

606-01390

0190 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 0.000

EACH 3.000 3,705.00

1,235.00000 3.000 3,705.00

606-02001

0195 *BRIDGE RAIL TYPE 10R 609.000 0.000

LF 88.000 7,216.00

82.00000 88.000 7,216.00

606-11010

0200 CURB TYPE 6 (SECTION M) 3,010.000 0.000

LF 0.000 0.00

2.50000 0.000 0.00

609-60011

0205 DELINEATOR (TYPE I) 111.000 0.000

EACH 111.000 1,615.05

14.55000 111.000 1,615.05

612-00001

0210 DELINEATOR (TYPE II) 46.000 0.000

EACH 36.000 599.40

16.65000 36.000 599.40

612-00002

0215 DELINEATOR (TYPE III) 20.000 0.000

EACH 20.000 374.00

18.70000 20.000 374.00

612-00003

0220 SIGN PANEL (CLASS I) 10.000 0.000

SF 0.000 0.00

15.60000 0.000 0.00

614-00011
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 STEEL SIGN POST (2 INCH ROUND) 48.000 0.000

LF 0.000 0.00

17.68000 0.000 0.00

614-01502

0230 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 12.000 0.000

LF 0.000 0.00

29.12000 0.000 0.00

614-01582

0235 *EMBANKMENT PROTECTOR TYPE 3 6.000 6.000

EACH 0.000 0.00

500.00000 6.000 3,000.00

615-00030

0240 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.400 3,200.00

8,000.00000 0.900 7,200.00

625-00000

0245 *MOBILIZATION 1.000 0.600

L S 0.400 12,400.00

31,000.00000 1.000 31,000.00

626-00000

0250 EPOXY PAVEMENT MARKING 215.000 0.000

GAL 0.000 0.00

57.00000 0.000 0.00

627-00005

0255 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 414.000 0.000

SF 0.000 0.00

8.90000 0.000 0.00

627-30405

0260 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

288.000 0.000

SF 0.000 0.00

7.25000 0.000 0.00

627-30410

0265 *ADJUST MONUMENT BOX 9.000 3.000

EACH 6.000 900.00

150.00000 9.000 1,350.00

629-01210

0270 *FLAGGING 3,000.000 1,127.500

HOUR 822.500 17,108.00

20.80000 1,950.000 40,560.00

630-00000

0275 *PILOT CAR OPERATION 1,000.000 35.000

HOUR 65.500 2,043.60

31.20000 100.500 3,135.60

630-00001
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CAT NO0200 ROADWAY BID ITEMS 

0280 *TRAFFIC CONTROL INSPECTION 35.000 25.000

DAY 10.000 830.00

83.00000 35.000 2,905.00

630-00007

0285 *TRAFFIC CONTROL MANAGEMENT 60.000 29.000

DAY 18.000 7,020.00

390.00000 47.000 18,330.00

630-00012

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 0.500

EACH 0.400 29.20

73.00000 0.900 65.70

630-80341

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 20.000

EACH 30.400 3,192.00

105.00000 50.400 5,292.00

630-80342

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 3.200 336.00

105.00000 7.200 756.00

630-80343

0305 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 7,488.00

9,360.00000 1.800 16,848.00

630-80355

0310 *DRUM CHANNELIZING DEVICE 52.000 26.000

EACH 20.800 757.12

36.40000 46.800 1,703.52

630-80360

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 4.000

EACH 3.200 166.40

52.00000 7.200 374.40

630-80363

0320 *TRAFFIC CONE 200.000 100.000

EACH 80.000 832.00

10.40000 180.000 1,872.00

630-80380

0325 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

260.00000 0.000 0.00

630-80510

0330 F/A MINOR CONTRACT REVISIONS 170,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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NO.
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NO.
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CURRENT
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UNIT PRICE
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0335 F/A ASPHALT PAVEMENT INCENTIVE 64,000.000 0.000

F A 15,904.120 15,904.12

1.00000 15,904.120 15,904.12

700-70012

0340 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0345 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0350 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0355 F/A RAILROAD FLAGGING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

0360 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $431,197.37 960,757.59CURRENT AMT 1,471,646.79 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

620-00012

0370 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020

CAT 0400 $0.00 3,700.00CURRENT AMT 3,700.00 $$

PROJECT TOTAL 431,197.37 $ 964,457.59CURRENT AMT 1,475,346.79 $$


